

# PROJECT CONTROLS

## Compare Planned vs. Actual Hours and More...

Schedules, Estimates, and Forecasts can be compared against jobsite tasks to validate planned vs. actual start, finish, deliveries, equipment, resource hours and more.

## Use Live and Historical Data for Improved Planning

Leverage real-time and historical project data including incidents and labor hours for project planning and improved risk quantification and mitigation. Understand the "true" cost of estimates and schedules.

## Reduce Insurance Premiums and Risk

Strengthen risk management. Reduce insurance premiums with risk ratings by work type. **Win more jobs, avoid delays, and reduce costs.**

## Prequalification Reduces Incidents

Prequalified workers are 60% less likely to have injuries and incidents.

**Pre-Qualifying workers,** subcontractors and vendors before they reach the site **reduces incidents and job costs.**

INCREASE PRODUCTIVITY BY UP TO

# 43%

**We Believe** Project and Jobsite information should be accessible to **ALL project stakeholders including planners, schedulers, estimators, and project controls.**



Lowering injury rates **increases jobsite performance.**

**2 million+ active HammerTech jobsite workers** in safety, risk, and compliance projects see an **increased productivity rate by as much as 43%.**

Project Stakeholders have **real time jobsite information across multiple sites, multiple subcontractors and workers.**

Identify issues before they occur. **Increase scheduling, controls and forecasting accuracy** with jobsite to back office KPI's.