

HOW AN EARLY-STAGE PROJECT IDENTIFIED AND MANAGED RISKS

Using Software and Automation to Streamline the Process and Reduce Response Time

CHALLENGES

At a large operating facility, project leaders were using multiple disparate Excel spreadsheets to capture risks. Even when the risks were documented, information was only shared with a handful of people and mitigation steps weren't managed efficiently.

SOLUTION

O3's ONTarget solution was introduced to help identify and capture mitigation steps for any and all risks for the facility. With ONBuild, the team:

- ✔ Imports current work package data automatically from external sources
- ✔ Created dashboards & reports with red / yellow / green indicators
- ✔ Identified and managed constraints
- ✔ Held weekly meetings using real-time data

AT A GLANCE

A chemical processing facility manages a portfolio of small projects simultaneously at various project phases.

“**Stakeholders across the globe can identify process inconsistencies... We can spot issues early and work together to resolve them.**

- EPC AWP Sponsor

THE RESULTS



Reduced planners' efforts to build packages



Increased accountability throughout the approval process



Saved time with automated workflows



Controlled the workflow and critical process steps across 4,900+ work packages

