




regoUniversity 2021


VIRTUAL

Resource Simulation and Staffing for Projects and Portfolios


Advanced Resource Planning for Clarity
Rego University Virtual 2021

Availability is determined by many factors







A typical workweek




A typical workweek




A typical workweek




A typical workweek



A typical workweek



A typical workweek



Clarity is great for „standard“ resource management

</

There are people who need more...



RESOURCE MANAGERS



> ALLOCATIONS

Paul's Projects **DELETE**

Allocations by Investment << < Months 12 SHOW > >> REFRESH SAVE EXPORT TO EXCEL SCENARIO

Name	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22
▶ Advanced Resource Planning Roll-Out		41	59	59	65	11					
▶ Change Management for Internal Portal	87	55	84	79	68	25					
▶ Clarity Upgrade		5	5	10	10	21	16	7			
▶ Mobile Commerce				23	48	100	136	160	141	128	24
▶ New ARP Project	10	88	87	85	66						

> RESOURCES

UTILIZATION SETTINGS **DELETE**

Name	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22
Awad, Rashid Engineer	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
Berry, Jason Engineer	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
Bhatt, Rakesh Engineer	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>

Work Effort Unit: Days | Planned Allocation

Displaying 1 - 3 of 42



> ALLOCATIONS

Paul's Projects **DELETE**

Allocations by Investment

<< < Months 12 SHOW > >>

REFRESH SAVE EXPORT TO EXCEL SCENARIO

Name	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22
▶ Advanced Resource Planning Roll-Out		41	59	59	65	11					
▶ Change Management for Internal Portal	87	55	84	79	68	25					
▶ Clarity Upgrade		5	5	10	10	21	16	7			
▶ Mobile Commerce				23	48	100	136	160	141	128	24
▶ New ARP Project	10	88	87	85	66						

> RESOURCES

UTILIZATION SETTINGS **DELETE**

Berry, Jason Engineer											
Bhatt, Rakesh Engineer											

Work Effort Unit: Days | Planned Allocation

Displaying 1 - 3 of 42



> ALLOCATIONS

Paul's Projects **DELETE**

Allocations by Investment

Months 12

REFRESH SAVE EXPORT TO EXCEL SCENARIO

Name	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22
▶ Advanced Resource Planning Roll-Out		41	59	59	65	11					
▶ Change Management for Internal Portal	87	55	84	79	68	25					
▶ Clarity Upgrade		5	5	10	10	21	16	7			
▶ Mobile Commerce				23	48	100	136	160	141	128	24
▶ New ARP Project	10	88	87	85	66						

> RESOURCES

UTILIZATION SETTINGS **DELETE**

Berry, Jason Engineer											
Bhatt, Rakesh Engineer											
Work Effort Unit: Days Planned Allocation											

Planned Allocation: 21

Remaining: -4

Availability: 17

Displaying 1 - 3 of 42



> ALLOCATIONS

Paul's Projects DELETE

Allocations by Investment

Months 12

SHOW

REFRESH

SAVE

EXPORT TO EXCEL

SCENARIO

Name	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22
Advanced Resource Planning Roll-Out		41	59	59	65	11					
Change Management for Internal Portal	87	55	84	79	68	25					
Clarity Upgrade		5	5	10	10	21	16	7			
Mobile Commerce				23	48	100	136	160	141	128	24
New ARP Project	10	88	87	85	66						

> RESOURCES

UTILIZATION SETTINGS DELETE


Berry, Jason Engineer

Bhatt, Rakesh Engineer

Work Effort Unit: Days | Planned

Name	Start	Finish	Staff OBS Unit	Sep '21
AARD Payments Module	10/19/2020	09/30/2021	BU Staff	18
Daily Business	01/01/2021	12/31/2023		3

Situation 2: get a one glance overview accross roles



Situation 3: Staffing as a conversation

itdesign

Advanced Resource Planning Roll-Out On Track
PR2035

itd

Hi, Ian

Dashboard

Properties

Tasks

Staff

ARP

Financials

Conversations

Documents

Links

Download

Add Staff

View

Default View

Save

Select All

Deselect All

1 Item Selected

Delete


Group By

							2021-08	2021-09	2021-10
Conversations	*Resource ↑	Role	Allocation	Default Allocation	Actuals		Allocation	Allocation	Allocation
<input type="checkbox"/>	Coleman, Joyce	Architect	40	0%	0		0	4	
<input checked="" type="checkbox"/>	Engineer	Engineer	19	20%	0		0	5	
<input type="checkbox"/>	Gupta, Minesh	Business Analyst	44	0%	0		0	8	
<input type="checkbox"/>	Hudson, Barb	Business Analyst	44	100%	0		0	8	
<input type="checkbox"/>	Ives, Blair	Business Analyst	44	0%	0		0	8	
<input type="checkbox"/>	Paxton, Robyn	Business Analyst	44	0%	0		0	8	


1 - 6 of 6 FIRST PREVIOUS NEXT LAST

DETAILS


Situation 5: Can we squeeze in another project?




Situation 6: Who will suffer?



Situation 7: what would happen if...




Situation 9: Evaluate roadmaps from a resource management perspective



Summary

- **Resource Management is a complex topic.**
- **Use Standard Clarity resource management to request resources**
- **Get Advanced Resource Planning to staff, prioritize and simulate**
- **Goto advanced-resource-planning.com**
- **Get in touch with your Rego Sales Rep**



The screenshot shows the homepage of the 'Advanced Resource Planning' website for Clarity PPM. The header features the title 'Professional Resource Planning in Clarity PPM' in a dark red font, followed by a subtitle 'Optimize your Resource Planning with our itd Advanced Resource Planning solution for Clarity PPM!'. To the right is a photograph of a person's hands typing on a laptop, with a white coffee cup on a saucer in the foreground. Below the header is a horizontal navigation bar with four buttons: 'Our Solution' (with a lightbulb icon), 'Features and Benefits' (with a list icon), 'Happy Customers' (with a group of people icon), and 'Demo and Trial' (with a laptop icon). The main content area is divided into two columns. The left column contains a paragraph of text explaining the complexity of cross-project resource planning and the need for a tool like Clarity PPM. The right column features a box titled 'itd Advanced Resource Planning for Clarity PPM – All Information at a Glance' with a download icon, containing a summary of the tool's benefits.

Professional Resource Planning in Clarity PPM

Optimize your Resource Planning with our itd Advanced Resource Planning solution for Clarity PPM!

Our Solution Features and Benefits Happy Customers Demo and Trial

Cross-project Resource Planning is not an easy task – even with the support of a tool like Clarity PPM. In order to include all relevant factors in your planning, you often still have to switch between individual views and are missing the big picture. Many clicks are necessary to achieve your goal – a reliable and realistic planning. Your resource planning is not only tedious and prone to errors, but your team is also losing motivation by the minute.

itd Advanced Resource Planning for Clarity PPM – All Information at a Glance

The most important information on itd Advanced Resource Planning – the tool for professional yet simple resource planning in Clarity PPM

A background image of a laptop on a desk, with a semi-transparent red overlay covering the entire scene. The laptop screen shows some graphical data.

questions or Comments?

Please type them in the chat

advanced-resource-planning.com

itdesign GmbH

Friedrichstrasse 12

72072 Tübingen

Tel. +49 7071 3667-60

Fax +49 7071 3667-89

www.itdesign.de

joerg.leute@itdesign.de