

Improved Risk Visibility & Management

Case Study: How an Early Stage Project Identified and Managed Risks



The Challenge:

Disparate Lists of Risks and Manual Tracking of Mitigation Steps

Project leaders were using multiple, disparate spreadsheets to identify risks. The information was not shared with more than a handful of people and mitigation steps were managed inefficiently.

The Solution:

ONTarget - Agile Project Management

O3's agile project management solution provides visibility into identified risks, tracks progress against mitigation steps, and supports collaboration across the project.

Highlights include:


- Risk Management
- Contract / SOW / Proposal Management
- Scope / Schedule / Budget Management
- Data Workflow Management
- Document Workflow Management
- Approval Tracking
- Workflow Status & Reporting
- Task Tracking
- Notifications & Alerts
- Digital Meeting Tools
- Goal Tracking
- Global Task Management

The Results:

- ✓ **Unprecedented Visibility** - Collaborated across teams, stakeholders, and project wide with one single communication platform
- ✓ **Enhanced Risk Management** - Easily created and assigned action items to mitigate risks
- ✓ **Streamlined Approvals** - Track approvals and constraints against prerequisite documents and status progress
- ✓ **Improved Performance** - Assigned specific goals to teams with an action plan and tracked progress
- ✓ **Automated Task Management** - Provided visibility into critical tasks by owner, due date, and priority with reminders and alerts

Project Overview:

O3 Solutions partnered with a chemical facility on a manufacturing expansion mega-project. ONTask was used to automate and digitize manual processes and collaborate across the project.



I've enjoyed using O3... I plan on going straight into the dashboard for the meeting and doing live reviews and updates. Really great tool!

- Risk Manager

Learn more at www.o3.solutions