
 

GREEN BAY METROPOLITAN SEWERAGE DISTRICT 
 

PROCEEDINGS OF THE COMMISSION 
 
 
Regular meeting of the Commission held via Zoom videoconference on February 24, 2021. 
 
PRESENT: Commissioners Hasselblad, Meinz, Tumpach, and Hoffmann 
 
EXCUSED: Commissioner Blumreich 
 
ALSO PRESENT: T. Sigmund, P. Wescott, N. Qualls, B. Vander Loop, J. Smudde, T. Brown, B. Bartel, B. 
Weller-Titus, B. Angoli, B. Oldenburg, T. Garrison, E. Houghton, P. Smits, J. Van Sistine, R. Krause, S. 
Thieszen, J. Czypinski, J. Smies–Legal Counsel; M. Steppe–Nicolet Bank 
 
Commission President Hasselblad called the meeting to order at 8:30 a.m. 
 
  1) Safety moment. 
 

 T. Sigmund provided safety tips on workplace eye wellness. 
 
  2) Nicolet National Bank economic and financial market update. 
 
 B. Vander Loop introduced Mike Steppe from Nicolet Bank.   
 
 M. Steppe provided an economic and financial market update, and reviewed NEW Water’s, the brand 

of the Green Bay Metropolitan Sewerage District, investment portfolio structure.  He stated that 
treasury rates have been artificially low and that a curve has been steepening between economic 
growth and inflation pressures.  He has spent a lot of time laddering NEW Water’s portfolio, and he 
anticipates its performance to do well even within the current market environment.  

 
 Commissioner Hasselblad asked if there would be any trigger points anticipated to move away from a 

ladder portfolio.  M. Steppe replied that he does not envision that.  
 
 The Commission thanked him for the update.  
 
  3) Convene in closed session under State Statute 19.85 (1) (g) for the purpose of conferring with 

legal counsel for the Commission who is rendering oral or written advice concerning strategy 
to be adopted by the Commission with respect to litigation in which it is or is likely to become 
involved: 
a) Litigation involving Bayview Interceptor 
b) Potential litigation resulting from the failure of the granulated activated carbon system of 

the fluidized bed incinerator 
c) Potential litigation resulting from wastewater spillage during construction of the 

Dutchman Creek Interceptor stream crossings 
  d) Potential litigation resulting from erroneous readings of biochemical oxygen demand 

(BOD) analyzer 
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 Motion #21-010 
 
 It was moved by Meinz, seconded by Hoffmann, and unanimously agreed to convene in closed session 

under State Statute 19.85 (1) (g) for the purpose of conferring with legal counsel for the Commission 
who is rendering oral or written advice concerning strategy to be adopted by the Commission with 
respect to litigation in which it is or is likely to become involved. 

 
  4) Reconvene in open session. 
 
 Motion #21-011 
 
 It was moved by Meinz, seconded by Hoffmann, and unanimously agreed to reconvene in open 

session. 
 
  5) Request Commission approval of the proposed settlement of claims resulting from erroneous 

readings of biochemical oxygen demand (BOD). 
 
 J. Smies from Godfrey & Kahn requested Commission approval of the proposed settlement regarding 

the readings of BOD between NEW Water and MANTECH.  
 
 Commissioner Meinz asked if this settlement covers the current issue only.  J. Smies replied yes.  
 
 Motion #21-012 
 
 It was moved by Meinz, seconded by Hoffmann, and unanimously agreed to approve the proposed 

settlement agreement of claims resulting from erroneous readings of BOD and authorize the Executive 
Director to sign the settlement agreement with MANTECH. 

 
  6) Approval of minutes of Commission meeting held January 27, 2021. 
 

Motion #21-013 
 
It was moved by Meinz, seconded by Tumpach, and unanimously agreed to approve the January 27, 
2021 minutes as distributed. 

 
  7)  Preliminary December financials. 
 
 B. Weller-Titus reported the December financials are preliminary until the audit is completed in March.  

Year to date December operating revenues were favorable to budget by $552,000 or 17% due to 
additional BOD loadings.  Year to date total operating revenues were favorable to budget by $3M or 
7% from additional flow volume due to more precipitation received and additional BOD loadings.   
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 B. Weller-Titus reported December’s operating expenses were unfavorable to budget by ($557,000) or 

(29%) from more expenditures than budgeted in salary/benefits, interceptor maintenance, and plant 
maintenance.  December’s operating expenses with favorable results had less expenditures in power, 
solid waste disposal, and contracted services.  Year to date total operating expenses were unfavorable 
to budget by ($816,000) or (4%) from more expenditures than budgeted in plant maintenance, 
chemicals, power, salary/benefits, and solid waste disposal.  Year to date operating expenses with 
favorable results had less expenditures in contracted services, employee development, and 
travel/meetings.  Net income for the month of December was $370,000, and year to date was $4.7M. 

 
  Commissioner Meinz asked if NEW Water was reimbursed for COVID-19 related paid leave.  B. Weller-

Titus replied yes through grants, and will provide the amount of reimbursed funds to the Commission. 
 
  Commissioner Hasselblad stated that she was surprised by the preliminary low employee development 

expense totals.  T. Sigmund replied that staff were encouraged to attend online or virtual development 
opportunities, and that NEW Water has an internal travel ban through the end of June 2021. 

 
  8) Request Commission approval of Contract 35 Solids Building 300 Demolition Work Change 

Directive No. 12 amount from $200,000 to $275,000. 
 
 B. Angoli stated that at the June 24, 2020 meeting, the Commission approved the purchase of two new 

thickened sludge pumps for $101,570 plus a 3% contingency.  Pump layout, piping and electrical 
modifications drawings were completed by the engineer and was used under Contract 35 proposed 
Work Change Directive (WCD) No. 12 by the contractor for equipment installation.  At the August 26, 
2020 Commission meeting, the Commission approved WCD No. 12 at an estimated cost of $200,000.  
WCD No. 12 work is being performed on a time and materials basis.  The engineer has been keeping 
track of the time for this work and has been requesting material costs from the contractor.  He stated 
that material costs recently received from the contractor were higher than previous material costs from 
other projects used for this estimate.  The increased costs are due to the following:  

  

 Instrumentation and control subcontractor costs for providing drives, instruments, and startup 
services have increased. 

 Mechanical subcontractor material costs for pipe and ancillary material costs were higher than 
the original cost estimate basis, which was based on previous project invoices.   

 The original project approach included supporting the piping from the existing pipe support 
structure.  After further review, it was determined to be very difficult to verify support system 
connections and loading; therefore, pipe support was changed to wall hangers.  This pipe 
support system change will add approximately $20,000 to the project.    

 
 B. Angoli stated that staff estimates an additional $75,000 will be required to complete the WCD No. 

12 work.   
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 Commissioner Meinz asked which engineering firm was responsible for the design of the project.  B. 

Angoli replied Jacob Engineering.   
 
 Commissioner Meinz asked why the increase of additional funds was almost as high as a third of the 

total project cost.  B. Angoli replied that due to the size of the project and the lower quantities of piping 
materials a discount for volume of materials was not given, which drove up the cost of the materials 
and was not planned for in the project cost estimate. 

 
Motion #21-014 
 
It was moved by Meinz, seconded by Hoffmann, and unanimously agreed to approve Contract 35 
Solids Building 300 Demolition WCD No. 12 amount from $200,000 to $275,000. 

 
  9) Sewer plan approvals: 
  a)  Town of Lawrence Project #L0017-9-20-00292; GBMSD Request #2021-03 
 
  B. Angoli reported the Town of Lawrence is requesting Commission approval of some sanitary sewers.  

Flow would be tributary to the Ninth Street Interceptor. 
 
  b) Town of Lawrence Project #L0017-9-20-00292; GBMSD Request #2021-04 
 
  B. Angoli reported the Town of Lawrence is requesting Commission approval of its sanitary sewer plan.  

Flow would be tributary to the Ninth Street Interceptor.  The Town of Lawrence is currently finalizing 
technical details of the sewer plan and the updated plans will be submitted for NEW Water staff’s 
technical review. 

 
  c)  2021 City of De Pere Sanitary Sewer Projects; GBMSD Request #2021-07 
 
  B. Angoli reported the City of De Pere is seeking administrative approval of its anticipated 2021 

projects.  Detailed plans will be submitted later in the year for NEW Water staff’s technical review.  Any 
sewer extensions not shown or covered within this approval will require individual Commission 
approval. 

 
  d) Town of Lawrence Project #L0017-9-21-00127; GBMSD Request #2021-08 
 

  B. Angoli reported the Town of Lawrence is requesting Commission approval of some sanitary sewers.  
Flow would be tributary to Ashwaubenon Creek Interceptor. 

 
  Staff recommends Commission approval of the Town of Lawrence plans for the proposed sewers to 

serve land located within NEW Water subject to favorable approval recommendations from Brown 
County Planning and final approval by the Wisconsin Department of Natural Resources (WDNR).   
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  B. Angoli stated approval of the City of De Pere 2021 projects and Town of Lawrence Request #2021-
04 would also be subject to staff’s technical review. 

 
Motion #21-015 
 

  It was moved by Hoffmann, seconded by Meinz, and unanimously agreed to approve the Town of 
Lawrence #L0017-9-20-00292 and #L0017-9-21-00127, GBMSD Requests #2021-03 and #2021-08, 
sewer plans subject to favorable approval recommendations from Brown County Planning and final 
approval by the WDNR. 

 
Motion #21-016 
 

  It was moved by Meinz, seconded by Hoffmann, and unanimously agreed to approve the Town of 
Lawrence #L0017-9-20-00292, GBMSD Request #2021-04, and City of De Pere sewer plans subject 
to technical review by NEW Water staff and favorable approval recommendations from Brown County 
Planning and final approval by the WDNR. 

 
10) Wisconsin Pollution Discharge Elimination System permit renewal update. 
 

P. Wescott stated NEW Water is operating under the requirements of a Wisconsin Pollution Discharge 
Elimination System (WPDES) permit, which expired on June 30, 2019.  On February 1, 2021 NEW 
Water staff received a preliminary draft WPDES permit from the WDNR.  The draft permit was sent as 
a quality control check, allowing NEW Water staff an opportunity to review the permit information and 
submit corrections to any factual errors.  An internal group reviewed the draft permit and provided 
comments back to the WDNR by its deadline of February 17, 2021.  He reviewed the new limits and 
requirements in the draft permit. 

 
J. Smudde stated that the overall proposed reduction requirements are in line; however, there are 
some questions on the firmness of the language used in the permit.  He added that Adaptive 
Management language is present in this draft permit as well, dictating both total phosphorus and total 
suspended solids reduction requirements from Ashwaubenon Creek and Dutchman Creek during the 
first permit term and each subsequent permit term.  A series of new reporting requirements for monthly 
and annual information reporting is also included.  As a result of selecting Adaptive Management, NEW 
Water received interim effluent total phosphorus and total suspended solids limits at both facilities 
during this permit term and for the next three consecutive permit terms.   
 
Commissioner Hasselblad asked if NEW Water had thermal data.  P. Wescott replied yes, NEW Water 
tracks effluent thermal data and intends to begin a dissipative cooling study in six to nine months to 
provide additional information to the WDNR regarding the need for thermal limits. 
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Commissioner Meinz stated that there was a study by the power plant done years ago that may be of 
good reference.  P. Wescott stated that he will look into using the study as a reference.  

 
11) NEW Watershed Program Adaptive Management update. 
 

E. Houghton gave a PowerPoint presentation on the NEW Watershed Program, as follows:  
 

 Today’s Topics 

 Environmental Trends Overtime 

 Fox-Wolf Drainage Basin 

 Lower Fox River Challenges – Future 

 Best Management Practices 

 Green Bay Precipitation 

 Next Steps in Silver Creek 

 NEW Watershed Program 

 Full Scale Watershed Program 

 Adaptive Management Timeline 

 2018-2019 ACDC Phosphorus 

 2018-2019 ACDC Suspended Solids 

 2020 Initial Implementation 

 2020 Grazing Project 

 Next Steps in NEW Watershed Program 

 Unique Opportunity 

 Thank You 
 

Commissioner Hasselblad thanked her for the presentation and asked if this presentation was being 
given externally.  E. Houghton replied yes, this presentation was recently given to classes at the 
University of Wisconsin-Green Bay and NWTC. 

 
12) Update of projects:  
 a) Contract 35 Solids Building 300 Demolition 
 

B. Angoli stated the Contract 35 Solids Building 300 Demolition Project contractor continues to work 
on gravity thickener 3 and 4 pump and piping installation.  An outstanding issue for the project is the 
engineer has received material costs for the gravity thickener work and the material prices are higher 
than previous costs from suppliers and a change within the work change directive on support of 14-
inch ductile iron pipe has increased the overall project estimate for the work.  This has resulted in staff 
requesting additional funds for material cost increases. 
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 b) Effluent Reuse Pump Station and Force Main 
 

B. Angoli reported that NEW Water staff, the project engineer, and contractor have been working 
through system commissioning and coordinating with Green Bay Packaging (GBP) for the startup of 
its water treatment system.  He explained that during the startup of the effluent pumping system, there 
was an issue with an existing pipe that had to be back flushed.  The pipe is now back up and running 
and pumping back to GBP. 

 
13) January 2021 Operations report. 
  

P. Wescott reported the Green Bay and De Pere Facilities were in full compliance with all effluent limits 
for the month of January.  He stated that January was a strong month for onsite electrical generation.  
For the month of January, the solids processing facility generated 2,846 MWH of electricity.  Bio-gas 
from the digestion process was utilized for the on-site electrical generation.  Total bio-gas volume 
recovered was 243,970 CCF, which is 88.3% of the total volume produced.  The remaining volume 
was sent through the waste gas flare.  NEW Water received 2,291,391 gallons of high strength waste 
in January. 

 
14) Executive Director’s report: 
 a) March Commission meeting 
 

The March Commission meeting will be held on Wednesday, March 24, 2021, beginning at 8:30 a.m. 
via Zoom videoconference. 

 
 b) Executive Director approved agreements 
 

A document summarizing the agreements the Executive Director approved since August 2020 was 
provided. 

 
 c) Scott Dequaine accepted the Lab Analyst II position 
 

Scott Dequaine has accepted the Lab Analyst II position in the Laboratory and Research Department 
and began his new role effective January 31, 2021.  He has been working at NEW Water as a Lab 
Analyst I since being hired in July 2010. 
 

 d) Colin Clark accepted the Lab Analyst I position 
 

Colin Clark has accepted the Lab Analyst I position in the Laboratory and Research Department and 
began his new role on February 15, 2021.  He began working at NEW Water in May 2015 as a 
Pretreatment Intern in the Field Services Department and transitioned to the Treatment Department as 
a limited term employee Wastewater Treatment Plant (WWTP) Operator in May 2016. 
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In May 2017, he rejoined the Field Services Team as a Field Services Technician. 

 
 e) Billie Komorowski accepted the Wastewater Treatment Plant Operator position 
 
 Billie Komorowski was promoted to WWTP Operator effective February 7, 2021 after successfully 

completing the WWTP Operator-in-Training requirements.  She began her employment with NEW 
Water in May 2017 as the Pretreatment Intern.  In March 2019, she joined the Treatment Department 
as a Treatment Intern, and in December 2019 transitioned into a WWTP Operator-in-Training position. 

 
 f) COVID-19 paid leave statistics 
 
 NEW Water staff will be seeking Commission approval in March for a continuation deadline in eligible 

COVID-19 paid leave benefits. 
 
 g) COVID-19 update 
 
 Beginning March 1, 2021, NEW Water staff are anticipated to be eligible for the COVID-19 vaccination 

under Phase 1B, according to the Brown County Public Health Department.  
 
 h) NEW Water receives the NACWA 2021 National Environmental Achievement Award 
 
 NEW Water has received the NACWA 2021 National Environmental Achievement Award for a video 

on Adaptive Management.  
 

i) PFAS update 
 
 NEW Water staff worked with the WDNR to avoid hard limit and low limit approaches to the pollution 

minimization plan.  A survey was conducted with industrial dischargers regarding PFAS compounds in 
their productions and if product substitution is possible.  

 
There being no further business to come before the Commission, the meeting adjourned at 10:19 a.m. 
 
 

GREEN BAY METROPOLITAN SEWERAGE DISTRICT 
 
 
 

____________________________________________________ 
Secretary 


