Project Registration in LEED Online

ANTICIPATED START DATE & ANTICIPATED END DATE
This date is required to be provided when registering the project in LEED Online. Project registration typically occurs during the early design phase of the project; start date will be known but end date is speculative. 


Design Application in LEED Online

SUBSTANTIAL COMPLETION OF CONSTRUCTION
This date is required to be listed within the Project Information online credit template. The Project Information online template is submitted within the design application. The design application typically occurs once designs are finalized; site work and some construction tasks are typically started when the design application is submitted to GBCI for review. 

The “substantial completion of construction” date is a future date at the time the LEED preliminary/final design application is submitted to GBCI, hence it is a tentative date and is expected to change.

[image: ]Substantial Completion of Construction         Anticipated End Date


Construction Application in LEED Online

EAp Fundamental Commissioning & Verification
The Commissioning Authority is required to provide the following “date of Cx reviews”:

· Owner’s Project Requirements (OPR).
· Basis of Design (BOD).
· Construction Documents.
· Envelope Design.

Review of OPR & BOD against design documents should occur at mid-design phase. Review of construction documents should occur before the construction set is issued to the team. Envelope design review should occur prior to final issuance of design documents. 


EAc Enhanced Commissioning 
The Commissioning Authority is required to provide the following date: 

· Delivery of Systems Manual.

Delivery of Systems Manual should occur after substantial completion of construction and may be relatively close to the occupancy date. Could be before or after the occupancy date.



EQc Construction IAQ Management Plan
The project team is required to provide the following date: 

· Occupancy date.

Should be after the Substantial Completion of Construction date unless the project includes a ‘phased occupancy’. 

EQc IAQ Assessment
The project team is required to provide the following dates: 

· End of Construction.
· Start of Occupancy. 

End of Construction should be the same date as Substantial Completion of Construction date listed within the Project Information credit template. The Start of Occupancy should be the same date as the Occupancy date listed within the Construction IAQ Management Plan credit template. 


CONSTRUCTION PHASE INSPECTIONS / TICKETS

SSp Construction Activity Pollution Prevention
The project team is required to inspect the ESC / SWPP plan and provide monthly reports. The dates of the reports should align with the months that site work has occurred. 


MRpc Construction and Demolition Waste Management
The project team is required to provide waste tickets from construction and demolition. The dates of the reports should align with the months that construction and demolition occurred. 


EQc Construction IAQ Management Plan
The project team is required to inspect IAQ and provide monthly reports. The dates of the reports should align with the months that construction/demolition occurred AND the project building was enclosed AND construction materials were delivered to the site.  
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